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ESTIMATE RUN 11/10/2003

ESTIMATE SUMMARY 09:05:31

CONTID: C10677         ESTIMATE NO: 0014 FINL 1994

PCN: 10677-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 36 (LYONS) TO NELSON ROAD PERCENT TIME:

PROJECT NO: STR 0361-045                  

SH 36 (LYONS) TO NELSON ROAD

NAME OF ROAD: SH 36

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/10/2003 DATE TIME STARTED 11/17/1999

7353 S. EAGLE STREET DATE LET 10/21/1999 DATE WORK BEGAN 11/17/1999

 DATE AWARDED 10/28/1999 DATE TIME STOPPED 04/29/2002

 DATE CONTRACT EXECUTED 10/28/1999 DATE ACCEPTED 04/29/2002

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 11/17/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,431,672.03 PARTICIPATING $ $ -2,013.69

AWARD PROJECT AMT: 5,259,970.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,000.00

SECURITIES ENCUMBERED -20,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.55

WORK DAYS

WORK DAYS

100.00%

-0.03

-2,013.69

-2,013.69

-2,013.69

$

$

$

$

5,431,672.06

0.00

5,431,672.06

0.00

5,431,672.06

0.00

0.00

5,431,672.06

0.00

AMOUNT DUE 5,431,672.06 -2,013.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -2,013.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

208.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

129,909.77000 129,909.771.000

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

2,454.12000 2,454.121.000

0.00

0015 REMOVAL OF HEADWALL 15.000

0.000

202-00015  
 

15.000

EACH

1,723.79000 25,856.8515.000

0.00

0020 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

7,476.08000 7,476.081.000

0.00

0025 REMOVAL OF PIPE 18.000

0.000

202-00033  
 

18.000

EACH

506.27000 9,112.8618.000

0.00

0030 *REMOVAL OF DELINEATOR 146.000

0.000

202-00090  
 

146.000

EACH

7.25000 1,058.50146.000

0.00

0035 REMOVAL OF CURB 101.000

0.000

202-00201  
 

101.000

M   

27.69000 2,796.69101.000

0.00

0040 REMOVAL OF CONCRETE PAVEMENT 65.300

0.000

202-00210  
 

65.300

M2  

21.00000 1,371.3065.300

0.00

0045 REMOVAL OF ASPHALT MAT 34,219.000

0.000

202-00220  
 

34,219.000

M2  

2.62000 89,653.7834,219.000

0.00

0050 *REMOVAL OF ASPHALT MAT (PLANING) 1,196.100

0.000

202-00240  
 

1,196.100

M2  

6.86000 8,205.251,196.100

0.00

0055 *REMOVAL OF PAVEMENT MARKING 126.300

0.000

202-00250  
 

126.300

M2  

12.94000 1,634.32126.300

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

25,164.44000 25,164.441.000

0.00

0065 *REMOVAL OF GROUND SIGN 65.000

0.000

202-00810  
 

65.000

EACH

41.40000 2,691.0065.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL HEAD 14.000

0.000

202-00831  
 

14.000

EACH

189.41000 2,651.7414.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000

0.000

202-00840  
 

1.000

EACH

1,381.73000 1,381.731.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

202-00848  
 

1.000

EACH

490.59000 490.591.000

0.00

0085 *REMOVAL OF FENCE 7,762.000

0.000

202-01000  
 

7,762.000

M   

1.42000 11,022.047,762.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 11.000

0.000

202-01130  
 

11.000

M   

8.66000 95.2611.000

0.00

0095 PLUG CULVERT 5.000

0.000

202-04001  
 

5.000

EACH

412.55000 2,062.755.000

0.00

0100 CLEAN CULVERT 20.000

0.000

202-04002  
 

20.000

EACH

303.23000 6,064.6020.000

0.00

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 85,812.000

0.000

203-00060  
 

85,812.000

M3  

8.47000 726,827.6485,812.000

0.00

0110 MUCK EXCAVATION 1,300.000

0.000

203-00100  
 

1,300.000

M3  

8.91000 11,583.001,300.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 0.000

2.000

203-01500  
 

2.000

HOUR

120.98000 241.962.000

241.96

0120 BACKHOE 8.000

0.000

203-01510  
 

8.000

HOUR

87.53000 700.248.000

0.00

0125 DOZING (LANDSCAPING) 15.000

0.000

203-01555  
 

15.000

HOUR

136.22000 2,043.3015.000

0.00

0130 POTHOLING 20.000

0.000

203-01597  
 

20.000

HOUR

141.47000 2,829.4020.000

0.00

0135 STRUCTURE EXCAVATION 1,458.000

0.000

206-00000  
 

1,458.000

M3  

2.32000 3,382.561,458.000

0.00

0140 STRUCTURE BACKFILL (CLASS 1) 608.000

0.000

206-00100  
 

608.000

M3  

18.74000 11,393.92608.000

0.00

0145 FILTER MATERIAL (SPECIAL) 43.000

0.000

206-00505  
 

43.000

M3  

57.22000 2,460.4643.000

0.00

0146 FILTER MATERIAL (CLASS B) MCR 1 1,204.000

0.000

206-00520  
 

1,204.000

M3  

40.00000 48,160.001,204.000

0.00

0150 TOPSOIL 21,200.000

0.000

207-00205  
 

21,200.000

M3  

7.42000 157,304.0021,200.000

0.00

0155 EROSION BALES (WEED FREE) 689.000

0.000

208-00011  
 

689.000

EACH

11.15000 7,682.35689.000

0.00

0160 SILT FENCE 4,252.000

0.000

208-00020  
 

4,252.000

M   

5.53000 23,513.564,252.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 EROSION CONTROL SUPERVISOR 0.450

0.000

208-00200  
 

0.450

L S 

2,453.00000 1,103.850.450

0.00

0170 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000

0.000

210-00011  
 

7.000

EACH

258.75000 1,811.257.000

0.00

0175 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000

0.000

210-00012  
 

3.000

EACH

284.63000 853.893.000

0.00

0180 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000

0.000

210-00013  
 

3.000

EACH

310.50000 931.503.000

0.00

0185 *RESET GROUND SIGN 10.000

0.000

210-00810  
 

10.000

EACH

155.25000 1,552.5010.000

0.00

0190 *RESET SIGN PANEL 3.000

0.000

210-00815  
 

3.000

EACH

155.25000 465.753.000

0.00

0195 *RESET FENCE DELETED BY FM 105 0.000

0.000

210-01000  
 

0.000

M   

24.84000 0.000.000

0.00

0200 *RESET GATE 3.000

0.000

210-01011  
 

3.000

EACH

103.50000 310.503.000

0.00

0205 *SEEDING (NATIVE) 21.200

0.000

212-00006  
 

21.200

HA  

1,562.85000 33,132.4221.200

0.00

0210 *SEEDING (WETLANDS) 0.010

0.000

212-00028  
 

0.010

HA  

7,969.50000 79.690.010

0.00

0215 *MULCHING (WEED FREE HAY) 15.260

0.000

213-00002  
 

15.260

HA  

712.08000 10,866.3415.260

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MULCH TACKIFIER 3,405.000

0.000

213-00061  
 

3,405.000

KG  

3.67000 12,496.353,405.000

0.00

0225 *DECIDUOUS TREE (38 MM CALIPER) 17.000

0.000

214-00215  
 

17.000

EACH

372.60000 6,334.2017.000

0.00

0230 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 356.000

0.000

214-00350  
 

356.000

EACH

32.09000 11,424.04356.000

0.00

0235 *PERENNIALS (56 MM POT) DELETED BY FM 105 0.000

0.000

214-00905  
 

0.000

EACH

6.21000 0.000.000

0.00

0240 *BRUSH LAYER CUTTING 150.000

0.000

214-01010  
 

150.000

EACH

3.11000 466.50150.000

0.00

0245 *SOIL RETENTION BLANKET (SPECIAL) 57,925.700

368.500

216-00030  
 

58,294.200

M2  

1.40000 81,611.8858,294.200

515.90

0250 AGGREGATE BASE COURSE (CLASS 6) CMO 2 0.000

0.000

304-06000  
 

0.000

T   

15.25000 0.000.000

0.00

0251 AGGREGATE BASE COURSE (CLASS 6) CMO 2 10,409.000

0.000

304-06007  
 

10,409.000

M3  

33.00000 343,497.0010,409.000

0.00

0255 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(96)(AC-20R) 

12,072.570

0.000

403-34324  
 

12,072.570

T   

38.24000 461,655.0812,072.570

0.00

0260 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

24,777.320

-94.450

403-34353  
 

24,682.870

T   

31.61000 780,225.5224,682.870

-2,985.56

0265 CONCRETE PAVEMENT (150 MM) 102.300

0.000

412-00600  
 

102.300

M2  

44.60000 4,562.58102.300

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 GEOTEXTILE (EROSION CONTROL) (CLASS A) 174.600

0.000

420-00100  
 

174.600

M2  

1.22000 213.01174.600

0.00

0275 GEOTEXTILE (SEPARATOR) (CLASS A) 2,006.700

0.000

420-00130  
 

2,006.700

M2  

1.38000 2,769.252,006.700

0.00

0280 RIPRAP (225 MM) 252.000

0.000

506-00209  
 

252.000

M3  

79.29000 19,981.08252.000

0.00

0285 RIPRAP (450 MM) 224.000

0.000

506-00218  
 

224.000

M3  

61.70000 13,820.80224.000

0.00

0286 RIPRAP DRY STACKED WALL MCR 1 45.400

0.000

506-00005  
 

45.400

M2  

400.00000 18,160.0045.400

0.00

0290 CONCRETE SLOPE AND DITCH PAVING 81.200

0.000

507-00000  
 

81.200

M3  

557.50000 45,269.0081.200

0.00

0295 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) DELETED 
BY FM 105

0.000

0.000

507-00400  
 

0.000

T   

207.00000 0.000.000

0.00

0300 PIPE RAILING 42.000

0.000

514-00000  
 

42.000

M   

270.37000 11,355.5442.000

0.00

0305 CONCRETE CLASS D (BOX CULVERT) 170.400

0.000

601-03030  
 

170.400

M3  

453.79000 77,325.82170.400

0.00

0310 CONCRETE CLASS D (WALL) 123.300

0.000

601-03050  
 

123.300

M3  

543.01000 66,953.13123.300

0.00

0315 *REINFORCING STEEL 17,900.000

0.000

602-00000  
 

17,900.000

KG  

1.01000 18,079.0017,900.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *REINFORCING STEEL (EPOXY COATED) 2,527.000

0.000

602-00020  
 

2,527.000

KG  

1.20000 3,032.402,527.000

0.00

0325 960X610 MM REINFORCED CONCRETE PIPE ELLIPTICAL 33.000

0.000

603-02300  
 

33.000

M   

212.26000 7,004.5833.000

0.00

0330 100 MM PLASTIC PIPE 35.000

0.000

603-50004  
 

35.000

M   

90.67000 3,173.4535.000

0.00

0335 1800X900 MM CONCRETE BOX CULVERT (PRECAST) 85.000

0.000

603-70603  
 

85.000

M   

673.34000 57,233.9085.000

0.00

0340 INLET SPECIAL 3.000

0.000

604-19000  
 

3.000

EACH

3,218.63000 9,655.893.000

0.00

0345 MANHOLE SLAB BASE (6 M) 1.000

0.000

604-30015  
 

1.000

EACH

3,804.38000 3,804.381.000

0.00

0350 MANHOLE SLAB BASE (10 M) 1.000

0.000

604-30030  
 

1.000

EACH

5,270.61000 5,270.611.000

0.00

0355 100 MM PERFORATED PIPE UNDERDRAIN 7.000

0.000

605-00040  
 

7.000

M   

158.01000 1,106.077.000

0.00

0360 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 609.000

0.000

606-00301  
 

609.000

M   

46.37000 28,239.33609.000

0.00

0365 *END ANCHORAGE TYPE 3B 1.000

0.000

606-01320  
 

1.000

EACH

750.38000 750.381.000

0.00

0370 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

807.30000 3,229.204.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *END ANCHORAGE TYPE 3J 4.000

0.000

606-01385  
 

4.000

EACH

605.48000 2,421.924.000

0.00

0380 *END ANCHORAGE TYPE 3K 4.000

0.000

606-01390  
 

4.000

EACH

724.50000 2,898.004.000

0.00

0385 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 9.000

0.000

606-02001  
 

9.000

EACH

1,526.63000 13,739.679.000

0.00

0390 *END POST 79.000

0.000

607-00005  
 

79.000

EACH

98.33000 7,768.0779.000

0.00

0395 *CORNER AND LINE BRACE POST 121.000

0.000

607-00010  
 

121.000

EACH

129.38000 15,654.98121.000

0.00

0400 *FENCE BARBED WIRE WITH METAL POSTS 7,532.000

0.000

607-01000  
 

7,532.000

M   

4.30000 32,387.607,532.000

0.00

0405 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS DELETED 
BY FM 105

0.000

0.000

607-01100  
 

0.000

M   

6.73000 0.000.000

0.00

0410 *FENCE COMBINATION WIRE WITH METAL POSTS 532.000

0.000

607-11200  
 

532.000

M   

7.61000 4,048.52532.000

0.00

0415 *FENCE (TEMPORARY) 1,492.000

0.000

607-11580  
 

1,492.000

M   

4.92000 7,340.641,492.000

0.00

0420 *CURB TYPE 6 (SECTION M) 62.000

0.000

609-60011  
 

62.000

M   

67.28000 4,171.3662.000

0.00

0425 *DELINEATOR (TYPE I) 299.000

0.000

612-00001  
 

299.000

EACH

15.53000 4,643.47299.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *DELINEATOR (TYPE II) 37.000

0.000

612-00002  
 

37.000

EACH

15.53000 574.6137.000

0.00

0435 *DELINEATOR (TYPE III) 9.000

0.000

612-00003  
 

9.000

EACH

15.53000 139.779.000

0.00

0440 *50 MM ELECTRICAL CONDUIT 24.000

0.000

613-00200  
 

24.000

M   

25.36000 608.6424.000

0.00

0445 *75 MM ELECTRICAL CONDUIT 316.000

0.000

613-00300  
 

316.000

M   

46.58000 14,719.28316.000

0.00

0450 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000

0.000

613-70250  
 

1.000

EACH

592.02000 592.021.000

0.00

0455 *LIGHT MAST ARM 1.000

0.000

613-74000  
 

1.000

EACH

647.91000 647.911.000

0.00

0460 *SIGN PANEL (CLASS I) 22.000

0.000

614-00011  
 

22.000

M2  

15.53000 341.6622.000

0.00

0465 *SIGN PANEL (CLASS II) 3.100

0.000

614-00012  
 

3.100

M2  

20.70000 64.173.100

0.00

0470 *SIGN PANEL (CLASS III) 8.900

0.000

614-00013  
 

8.900

M2  

21.74000 193.498.900

0.00

0475 *STEEL SIGN POST (U-2) 22.000

0.000

614-00200  
 

22.000

M   

10.35000 227.7022.000

0.00

0480 *STEEL SIGN POST (50 MM ROUND) 178.000

0.000

614-01502  
 

178.000

M   

21.74000 3,869.72178.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 3.000

0.000

614-01552  
 

3.000

M   

77.63000 232.893.000

0.00

0490 *TRAFFIC SIGNAL FACE (300-300-300) 14.000

0.000

614-70336  
 

14.000

EACH

1,428.30000 19,996.2014.000

0.00

0495 *LOOP DETECTOR WIRE 226.000

0.000

614-72875  
 

226.000

M   

9.06000 2,047.56226.000

0.00

0500 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 1.000

0.000

614-72876  
 

1.000

EACH

763.83000 763.831.000

0.00

0505 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 2.000

0.000

614-72882  
 

2.000

EACH

624.11000 1,248.222.000

0.00

0510 *FLASHING BEACON DELETED BY FM 105 0.000

0.000

614-80000  
 

0.000

EACH

1,847.48000 0.000.000

0.00

0515 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000

0.000

614-81020  
 

1.000

EACH

13,644.41000 13,644.411.000

0.00

0520 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

9,992.93000 9,992.931.000

0.00

0525 EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

615-00030  
 

2.000

EACH

691.30000 1,382.602.000

0.00

0530 300 MM CULVERT PIPE 46.000

0.000

617-00012  
 

46.000

M   

78.40000 3,606.4046.000

0.00

0535 450 MM CULVERT PIPE 330.000

2.000

617-00018  
 

332.000

M   

97.10000 32,237.20332.000

194.20
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 600 MM CULVERT PIPE 203.000

0.000

617-00024  
 

203.000

M   

108.04000 21,932.12203.000

0.00

0545 750 MM CULVERT PIPE 34.000

0.000

617-00030  
 

34.000

M   

143.31000 4,872.5434.000

0.00

0550 900 MM CULVERT PIPE 63.000

0.000

617-00036  
 

63.000

M   

114.56000 7,217.2863.000

0.00

0555 1050 MM CULVERT PIPE 66.000

0.000

617-00042  
 

66.000

M   

116.33000 7,677.7866.000

0.00

0560 1200 MM CULVERT PIPE 40.000

0.000

617-00048  
 

40.000

M   

171.88000 6,875.2040.000

0.00

0565 1500 MM CULVERT PIPE 30.000

0.000

617-00060  
 

30.000

M   

200.33000 6,009.9030.000

0.00

0570 2250 MM CULVERT PIPE 117.000

0.000

617-00090  
 

117.000

M   

435.70000 50,976.90117.000

0.00

0575 DN100 WELDED STEEL PIPE (JACKED) 25.000

0.000

619-10047  
 

25.000

M   

525.08000 13,127.0025.000

0.00

0580 *DETOUR PAVEMENT 3,748.500

0.000

621-00450  
 

3,748.500

M2  

6.83000 25,602.263,748.500

0.00

0585 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

113,850.00000 113,850.001.000

0.00

0586 CONSTRUCTION SURVEYING (HOURLY) EXTRA WORK 1.000

0.000

625-00001  
 

1.000

HOUR

100.00000 100.001.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

401,766.84000 401,766.841.000

0.00

0595 *PAVEMENT MARKING PAINT 1,416.000

0.000

627-00001  
 

1,416.000

L   

6.21000 8,793.361,416.000

0.00

0600 *EPOXY PAVEMENT MARKING 2,967.500

0.000

627-00004  
 

2,967.500

M2  

6.21000 18,428.182,967.500

0.00

0605 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

25.100

0.000

627-30405  
 

25.100

M2  

113.85000 2,857.6425.100

0.00

0610 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

9.900

0.000

627-30410  
 

9.900

M2  

67.28000 666.079.900

0.00

0615 *SURVEY MONUMENT (TYPE 1) DELETED BY FM 105 0.000

0.000

629-01001  
 

0.000

EACH

165.60000 0.000.000

0.00

0620 *FLAGGING 4,927.000

0.000

630-00000  
 

4,927.000

HOUR

22.77000 112,187.794,927.000

0.00

0625 *TRAFFIC CONTROL SUPERVISOR 149.000

0.000

630-00002  
 

149.000

DAY 

294.98000 43,952.02149.000

0.00

0630 *TRAFFIC CONTROL INSPECTION 65.000

0.000

630-00007  
 

65.000

DAY 

103.50000 6,727.5065.000

0.00

0635 *FLASHING BEACON (PORTABLE) DELETED BY FM 105 0.000

0.000

630-80001  
 

0.000

EACH

1,035.00000 0.000.000

0.00

0640 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

4.000

EACH

232.88000 931.524.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000

0.000

630-80341  
 

35.000

EACH

67.28000 2,354.8035.000

0.00

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000

0.000

630-80342  
 

47.000

EACH

129.38000 6,080.8647.000

0.00

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

8.000

EACH

336.38000 2,691.048.000

0.00

0660 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

1,552.50000 1,552.501.000

0.00

0665 *PORTABLE MESSAGE SIGN PANEL 94.000

0.000

630-80359  
 

94.000

DAY 

155.25000 14,593.5094.000

0.00

0670 *DRUM CHANNELIZING DEVICE 200.000

0.000

630-80360  
 

200.000

EACH

62.10000 12,420.00200.000

0.00

0675 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000

0.000

630-80363  
 

14.000

EACH

72.45000 1,014.3014.000

0.00

0680 CONCRETE BARRIER (TEMPORARY) 2,297.000

0.000

630-80370  
 

2,297.000

M   

86.88000 199,563.362,297.000

0.00

0685 *TRAFFIC CONE 44.000

0.000

630-80380  
 

44.000

EACH

14.49000 637.5644.000

0.00

0686 TUBULAR MARKER MCR 1 30.000

0.000

630-80384  
 

30.000

EACH

33.30000 999.0030.000

0.00

0690 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000

0.000

630-85006  
 

4.000

EACH

6,243.44000 24,973.764.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0705 F/A OJT PILOT 1,156.800

0.000

700-70022  
 

1,156.800

F A 

1.00000 1,156.801,156.800

0.00

0710 F/A QUALITY INCENTIVE PAYMENT 43,243.840

0.000

700-70025  
 

43,243.840

F A 

1.00000 43,243.8443,243.840

0.00

0715 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0720 F/A PAVEMENT SMOOTHNESS INCENTIVE 2,924.320

0.000

700-70035  
 

2,924.320

F A 

1.00000 2,924.322,924.320

0.00

0730 F/A RAILROAD FLAGGING (WORK BY BNSF RR FORCES) 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0735 F/A EROSION CONTROL 10,352.750

0.000

700-70380  
 

10,352.750

F A 

1.00000 10,352.7510,352.750

0.00

0740 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0860 ADDED ITEM (LUMP SUM)/ VALUE ANALYSIS PAYMENT  CMO 3 1.000

0.000

900-00014  
 

1.000

L S 

67,036.64000 67,036.641.000

0.00

CAT 4,927,436.10-2,033.504,927,436.10CURRENT AMT0200 $ $ $
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES D-15-I 

0745 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

20,070.00000 20,070.001.000

0.00

0750 STRUCTURE EXCAVATION 379.000

0.000

206-00000  
 

379.000

M3  

2.32000 879.28379.000

0.00

0755 STRUCTURE BACKFILL (FLOW-FILL) 570.100

0.000

206-00065  
 

570.100

M3  

94.04000 53,612.20570.100

0.00

0760 STRUCTURE BACKFILL (CLASS 1) 116.000

0.000

206-00100  
 

116.000

M3  

18.74000 2,173.84116.000

0.00

0765 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(96)(AC-20R) 

0.000

0.000

403-34324  
 

0.000

T   

38.24000 0.000.000

0.00

0770 *PILE TIP 30.000

0.000

502-00460  
 

30.000

EACH

64.67000 1,940.1030.000

0.00

0775 *STEEL PILING (HP 310X110) 259.000

-27.000

502-11274  
 

232.000

M   

98.37000 22,821.84232.000

-2,655.99

0776 ADDED ITEM (METER)/ PILING CUTOFF HP 310X110 0.000

34.000

900-00012  
 

34.000

M   

78.70000 2,675.8034.000

2,675.80

0780 STRUCTURAL STEEL (GALVANIZED) 118.000

0.000

509-00001  
 

118.000

KG  

8.06000 951.08118.000

0.00

0785 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

3,067.92000 6,135.842.000

0.00

0790 *WATERPROOFING (MEMBRANE) 666.000

0.000

515-00120  
 

666.000

M2  

9.44000 6,287.04666.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES D-15-I 

0795 BRIDGE EXPANSION DEVICE (0-100 MM) 32.000

0.000

518-01004  
 

32.000

M   

403.00000 12,896.0032.000

0.00

0800 CONCRETE CLASS D (BRIDGE) 266.000

0.000

601-03040  
 

266.000

M3  

492.39000 130,975.74266.000

0.00

0805 *REINFORCING STEEL 18,671.000

0.000

602-00000  
 

18,671.000

KG  

1.01000 18,857.7118,671.000

0.00

0810 *REINFORCING STEEL (EPOXY COATED) 16,703.000

0.000

602-00020  
 

16,703.000

KG  

1.20000 20,043.6016,703.000

0.00

0815 *BRIDGE RAIL TYPE 7 106.000

0.000

606-10700  
 

106.000

M   

147.27000 15,610.62106.000

0.00

0820 *FENCE CHAIN LINK (SPECIAL) (900 MM) 87.000

0.000

607-53137  
 

87.000

M   

116.28000 10,116.3687.000

0.00

0825 *50 MM ELECTRICAL CONDUIT 217.000

0.000

613-00200  
 

217.000

M   

25.36000 5,503.12217.000

0.00

0830 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 325 MM) 561.000

0.000

618-06036  
 

561.000

M2  

216.34000 121,366.74561.000

0.00

0855 F/A MODIFY REBAR CUTTING MCR 1 3,190.420

0.000

700-70131  
 

3,190.420

F A 

1.00000 3,190.423,190.420

0.00

CAT 456,107.3319.81456,107.33CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0835 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

31,748.51000 31,748.511.000

0.00
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PCN: 10677-BID    ESTIMATE RUN 11/10/2003

PROJECT: STR 0361-045                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:31

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0840 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,032.59000 16,032.591.000

0.00

0845 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

173.75000 347.502.000

0.00

0850 F/A LONG DISTANCE TELEPHONE SERVICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 48,128.600.0048,128.60CURRENT AMT0400 $ $ $

$ 5,431,672.03-2,013.69$5,431,672.03$CURRENT AMTPROJECT TOTAL


